
Paae 
United States Environmental 1. EPA IA Identification Number 2. Funding Location 

Protection Agency DW-096-95926301 - 0 by Region EPAR2 

Washington, DC 20460 
~(t\1.0&r,4,-~ lnteragency Agreement/ 3. Other Agency IA ID Number (if known) 4. Awarding Office 

.~ il', 

I n. \ Amendment IASSC West 

\;. ~ 5. Type of Action 6. IA Specialist: 

4l PRCJ1'i,;,J' 
Part 1 - General Information New Patricia Crowley 

206-553-1692 
Crowley.Patricia@epa.gov 

7. Name and Address of EPA Organization 8. Name and Address of Other Agency 
US Environmental Protection Agency U.S. Army Corps of Engineers EM CX 

IASSCWest CEHNC-EM 

1200 Sixth Avenue, Suite 900, OMP-173 1616 Capitol Avenue (CEHNC-EM) 

Seattle, WA 98101 Omaha, NE 68102-9200 

9. DUNS: 029128894 10. BETC: DISS 11. DUNS: DOD964126 12. BETC: COLL 

13. Project Title and Description 

Cornell Dubilier Electronics Remedial Action OU4 (Groundwater Hydraulic Containment, Phase 3) 

Operable Unit 4, Remedial Action (Groundwater Hydraulic Containment, Phase 3) activities at the Cornell Dubilier Electronics Superfund site located in 

Middlesex County, South Plainfield, New Jersey (EPA ID#: NJD981557879). 

14. EPA Project Officer (Name, Address, Telephone Number) 15. Other Agency Project Officer (Name, Address, Telephone) 

Kelley Moore Maureen P. Smith 

290 Broadway (18th Floor) 1616 Capitol Avenu·e (CEHNC-EM) 

New York, NY 10007-1866 Omaha, NE 68102-9200 

212-637-3265 402-697-2581 

E-Mail: Moore.Kelley@epa.gov E-Mail: EPASuperfundlA.Processing@usace.army.mil 

FAX:. FAX: 402-697-2613 

16. Project Period: 03/26/2018 to 03/22/2024 17. Budget Period: 03/26/2018 to 03/22/2024 

18. Scope of Work (See Attachment) 

The Scope of Work is attached. 

Diego Garcia is the EPA Remedial Project Mananger and he can be reached at (212) 637-4947. 

19. Employer/Tax ID No. 520852695 120. CAGE No: 347A4 121. ALC: 68-01-0727 

22. Statutory Authority for Transfer of Funds and lnteragency Agreement 23. Other Agency Type 
CERCLA: Secs. 105(a)(4) & 115 and Executive Order 12580 Federal Agency 

24. Revise Reimbursable Funds and Direct Fund Cites (only complete if applicable) 
Previous Funding This Action Amended Total 

Revise Reimbursable (In-house) 0.00 

Direct Fund Cite (contractor) 0.00 

Total 0.00 

Funds Previous Amount Amount This Action Total Amount 

25. EPA Amount $1,000,000.00 $1,000,000.00 

26. EPA In-Kind Amount $0.00 

27. Other Agency Amount $0.00 $0.00 

28. Other Agency In-Kind Amount $0.00 

29. Total Project Cost $1,000,000.00 $1,000,000.00 

30. Fiscal Information 
Treas. Symbol I DCN I FY I Appropriation I Budget Org I PRC I Object Class I Site/Project I Cost Org I Ob/De-Ob Amt 

068-68X8145 I 1802HE0126 I 181 TR2BI 0201 0000021 25061 02GZRA04I C011 I 1,000,000.00 
1,000,000 

EPA Form 1610-1 (Rev.11-09): Previous editions are obsolete. 
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Part II - Approved Budget EPA IAG Identification Number 

DW-096-95926301 - 0 

31. Budget Categories Itemization of Itemization ofThis In-Kind Itemization of Itemization of Total 
All Previous Actions Action This Action Project Cost to Date 

(a) Personnel $364,857.00 $364,857.00 

(b) Fringe Benefits $218,914.00 $218,914.00 

(c) Travel $0.00 

(d) Equipment $0.00 

(e) Supplies $0.00 

(f) Procurement/ Assistance $0.00 

(g) Construction $0.00 

(h) Other $0.00 

(i) Total Direct Charges $0.00 $583,771.00 $0.00 $583,771.00 

0) Indirect Costs: $0.00 $416,229.00 $416,229.00 

Charged - Amount 
Rate: 71.3% 
Base: $583,771.00 

Not Charged: 
Funds-Out: Not charged by Other Agency 

Estimate by other Agency 
Amount$ 

(k) Total $0.00 $1,000,000.00 $0.00 $1,000,000.00 

(EPA Share 100.00 %) 
(Other Agency Share 0.00 %) 

32. How was the IDC Base calculated? Personnel + Fringe Benefits 

33. Is equipment authorized to be furnished by EPA or leased, purchased, or rented with EPA funds? D Yes[:gl No 

(Identify all equipment costing $1,000 or more) 

34. Are any of these funds being used on Procure/Assistance agreements? LJ Yes[:gj No 

Type of Procure/Assistance Agreement 

Contractor/Recipient Name (if Total Procure/Assistance Amount Under This Project Percent Funded by EPA (if known) 
known) 

Totat $ 0.00 

Part Ill - Funding Methods and Billing Instructions 

35. (Note: EPA Agency Location Code (ALC) - 68010727) 

[:gj Disbursement Agreement Request for repayment of actual costs must be itemized on SF 1080 and submitted to the Financial Management 
Office, Cincinnati, OH 45268-7002: 

[:gj Repayment [:gj Monthly D Quarterly D Upon Completion of Work 

D Advance 
Only available for use by Federal agencies on working capital fund or with appropriate justification of need for this 
type of payment method. Unexpended funds at completion of work will be returned to EPA Quarterly cost reports 
will be forwarded to the Financial Management Center, EPA, Cincinnati, OH 45268-7002. 

D Allocation Transfer-Out 
Used to transfer oblig_ational authority or transfer of function between Federal agencies. Must receive prior 
approval by the Office of Comptroller, Budget Division, Budget Formulation and Control Branch, EPA Hdqtrs. 
Forward appropriate reports to the Financial Reports and Analysis Branch, Financial Management Division, 
PM-226F, EPA, Washington, DC 20460. 

36. D Reimbursement Agreement D Repayment D Advance 

D Allocation Transfer-In 

Other Agency's Billing Address (include ALC or Station Symbol Number) Other Agency's BIiiing Instructions and Frequency 

Other Agency TAS 
EPA Form 1610-1 Rev.11-09). Previous editions are obsolete 
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Part IV -Acceptance Conditions EPA Identification Number 

DW-096-95926301 - 0 

37. Terms and Conditions, when included, are located at the end of the 1610-1, or as an attachment. 

Part V - Offer and Acceptance 
Note: A) For Fund-out actions, the agreemenUamendment must be signed by the other agency official in duplicate and one original returned to the Grants 

and IA Management Division for Headquarters agreements or to the appropriate EPA Regional IA administration office within 3 calendar weeks after receipt or 
within any extension of time that may be granted by EPA. The agreemenUamendment must be forwarded to the address cited in item 29 after acceptance 
signature. 

Failure to return the properly executed document within the prescribed time may result in the withdrawal of offer by EPA. Any change to the 
agreement/amendment by the other agency after the document is signed by the EPA Award Official, which the Award Official determines to materially alter 
the agreement/amendment, shall void the agreement/amendment. 

B) For Funds-In actions, the other agency will initiate the action and forward two original agreements/amendments to the appropriate EPA program office for 
signature. The agreements/amendments will then be forwarded to the appropriate EPA IA administration office for signature on behalf of the EPA. EPA will 
return one original copy after acceptance returned to the other agency after acceptance. 

EPA IA Administration Office (for administrative assistance) EPA Program Office (for technical assistance) 

38. Organization/Address 

U.S. Environmental Protection Agency 
IASSCWest 
1200 Sixth Avenue, Suite 900, OMP-173 
Seattle, WA 98101 

39. Organization/Address 

US Environmental Protection Agency 

R2- Region 2 

290 Broadway 

New York, NY 10007-1866 

Award Official on Behalf of the Environment Protection Agency 

40. Digital signature applied by EPA Award Official I FOR Melissa Wise - Manager - lnteragency Agreements Unit 

Kathy Tsing-Choy - AO delegate 

Authorizing Official on Behalf of the Other Agency 

Typed Name and Title 

Date 

03/23/2018 



SITE: 

SITE ID: 

Purpose 

STATEMENT OF WORK FOR REMEDIAL ACTION 

Cornell Dubilier Electronic Superfund Site, Operable Unit 4, Phase 3, Middlesex 
County, South Plainfield, New Jersey 

NJ D981557879 

The purpose of this lnteragency Agreement (IA) is to obtain technical assistance from the U.S. 

Army Corps of Engineers (USACE) for the implementation of the phase 3 (Hydraulic Control of 

Groundwater) portion of the remedial action for the Operable Unit 4 (OU4) remedy at the Cornell

Dubilier Electronics (COE) Superfund site (Site), South Plainfield, Middlesex County, New Jersey. 

Background 

The Cornell-Dubilier Electronics, Inc., (COE) site consists of contamination from former industrial 

activities at 333 Hamilton Boulevard, South Plainfield, Middlesex County, New Jersey. The former 

COE facility, most recently known as the Hamilton Industrial Park; was occupied by Cornell
Dubilier Electronics, Inc., from 1936 to approximately 1962. The fenced 26-acre lot is now vacant, 

covered by an asphalt cap. 

It is bounded on the northeast by the Bound Brook and Conrail tracks; on the southeast by the 

Bound Brook and a property used by the South Plainfield Department of Public Works; on the 

southwest, across Spicer Avenue, by single family residential properties; and to the northwest, 

across Hamilton Boulevard, by mixed residential and commercial properties 

The original facility, a complex that eventually grew to 18 buildings, was built in the early 1900s 

by Spicer Manufacturing Corporation, later known as Dana Corporation (Dana), a manufacturer 

of automobile components. Dana moved its operations to the Midwest in the 1920s and first 

leased, then sold the facility to COE. (Dana filed for bankruptcy in 2006.) During CDE's 

occupancy of the site, the company manufactured electronic components including, in particular, 

capacitors. Polychlorinated biphenyls (PCBs) and the degreasing solvent trichloroethylene (TCE) 

were used in the manufacturing process, and the company disposed of PCB- and TCE
contaminated material directly on the facility soils. 

CDE's activities led to widespread chemical contamination at the facility, as well as migration of 

contaminants to areas adjacent to the facility. TCE and PCBs have been detected in the 

groundwater and soils, and the now-demolished on-site buildings were contaminated with PCBs. 
In addition, PCBs have been found on adjacent residential, commercial, and municipal properties, 

and in the surface water and sediments of the Bound Brook. 

From the time of CDE's departure from the facility in 1962 until the closure and demolition of the 

buildings in 2007, the facility was operated as a rental property, the Hamilton Industrial Park, with 

over 100 commercial and industrial companies occupying the facility as tenants. Commercial and 

industrial operations since 1962 may have contributed to some site contamination, but the PCB 

and VOC contamination appears to be attributable to CDE's activities. 
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The COE site is on the U.S. Environmental Protection Agency's (EPA's) National Priorities List 
(NPL). EPA is the lead agency, and the New Jersey Department of Environmental Protection 
(NJDEP) is the support agency. 

Operable Unit 1 (OU1) Record of Decision (ROD): Contaminated Residential and 
Commercial Properties 

In September 2003, EPA selected an OU1 remedy addressing PCB-contaminated soils and 
interior dust at properties in the vicinity of the former COE facility. The remedy required the 
excavation, offsite transportation, and disposal of PCB-contaminated soils, along with property 
restoration. The OU1 remedy also called for interior dust cleaning at properties where PCBs were 
detected indoors. EPA began remediating the first group of OU1 properties in 2005; remediation 
work was completed in 2014. 

As of February 2014, over 135 properties have been sampled as part of the OU1 remedy 
(including properties sampled during earlier phases of investigation), leading to remedial actions 
at 34 properties. The remedial action reports documenting completion of this work were signed in 
2009 and 2014. 

Operable Unit 2 (OU2) ROD: Contaminated Buildings and Soils 

On September 30, 2004, EPA issued a ROD for OU2, the work began with the relocation of 
tenants, followed by the demolition of the former COE facility structures, and the excavation of 
soils from a capacitor disposal area. In 2009, soil remediation commenced, which included 
excavating, treating and/or disposing of contaminated soil from the former COE facility. 
Approximately 220,000 tons of contaminated soil were excavated, with 98,000 tons treated by the 
on-site low temperature thermal desorption and placed back on-site, with the remaining soils 
disposed of off-site. Site restoration and paving activities, such as installing a multi-layered 
asphalt cap and construction of a storm water conveyance system and detention basin followed 
and were completed in September 2015. The former COE facility is available for reuse though 
no plans for its reuse are currently known. 

The results for these remediation activities are reported in the August 2009, August 2010, and 
July 2014 Remedial Action Reports. In addition, a deed notice will be placed on the site once all 
the remedial work for the soils on the former COE facility property is complete. It will include 
giving notice of the contaminants that remain, engineering controls (the cap and the vapor barrier), 
restrictions on use, alterations, improvements and disturbances, and monitoring and maintenance 
upon property redevelopment or transfer. 

Operable Unit 3 (OU3) ROD: Contaminated Groundwater 

In September 2012, EPA selected a third OU3 remedy to address the ground water contamination 
at the site. The remedy included the placement of an institutional control for groundwater, long
term monitoring of groundwater and vapor intrusion, and incorporated a waiver for the ground 
water treatment due to technical impracticability. As of March 2014, 52 properties have been 
sampled for vapor intrusion. To date, all of the sampling results were well below EPA's screening 
levels. The OU3 ROD also identified the potential for contaminated ground water discharge to 
surface water at levels that would pose an unacceptable risk. Specifically, the OU3 remedy 
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required further assessment of the potential for release of PCBs from the ground water to surface 

water, and deferred to the OU4 remedy for a decision on contaminated ground water that had the 

potential to discharge to the stream. 

Operable Unit 4 (OU4) ROD: Contaminated sediments in the Bound Brook. 

The final planned action (OU4) associated with the site addresses contamination within Bound 

Brook. The Bound Brook passes adjacent to the former COE facility and has been impacted by 

the facility's waste disposal practices, erosion and transport of contaminated soil from the facility 

to the brook, and discharges of impacted groundwater to the brook. To determine the nature and 

extent of contamination within Bound Brook, a study was conducted on a 10-mile stretch starting 

as far east as the Talmadge Bridge on Bound Brook, extending west to the confluence of Bound 

Brook and Green Brook and ending approximately 1 mile down Green Brook. The investigation 

included sampling sediment, flood plain soils, and groundwater within the Bound Brook corridor, 

and also incorporated surface water and biota (fish and clams) sample results. 

In May of 2015, a remedy was selected for OU4. The selected remedy consists of four 

components or parts. The first part involves the full remediation through excavation and off-site 

disposal of a capacitor debris area along the eastern banks of Bound Brook, adjacent to the former 

CDE facility. EPA's investigation determined that this area has been contributing to the 

contamination found within the Bound Brook sediments. The second component addresses the 

relocation of a 36-inch waterline that traverses the former COE facility. 

The third component of the remedy which is the basis for this IA, addresses the contaminated 

groundwater that is currently releasing into Bound Brook from the former COE facility. The 

remedy involves groundwater capture and treatment, specifically along the boundary with the 

former COE facility and Bound Brook, to prevent the release of groundwater contaminants to 

surface water. The fourth component consists of excavation and removal activities targeting 

contaminated sediment and floodplain soils along a three-mile stretch of Bound Brook including 

the dredging of New Market Pond. 

SCOPE OF WORK · 

The USAGE shall review relevant background documents to achieve a familiarity with the Site 

and the scope of the remedial design. These documents include, but may not be limited to, the 

July 2015 ROD for OU4 and the Phase 3 100% Remedial Design package submitted in January 

2018 by Louis Berger Inc. Background documents are available electronically and will be 

forwarded to the USAGE upon award of the IA. 

The USAGE shall be responsible for procuring a construction contractor or contractors to conduct 

the RA in accordance with the objectives of the Remedial Design. The RA shall be consistent 

with the RD/RA Handbook OSWER 9355.0-04B, EPA 540/R-95/059, June 1995, and all other 

guidance used by EPA in conducting the RA. The selected contractor(s) shall meet the 

qualifications and experience requirements for conducting the remedial action at the Site. 

The USAGE shall be responsible for developing a request for proposal (RFP), evaluating 

proposals, negotiating purchase orders, and managing the services of the contractor(s) to conduct 

the RA. The procurement process shall be completed in compliance with federal regulations and 

procedures. 
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The USAGE shall be responsible for furnishing or ensuring its contractor furnishes all necessary 
and appropriate personnel, materials, and services needed for, or incidental to, performing and 
completing the RA. The USAGE shall be responsible for ensuring that contractor key personnel 
meet the qualifications of the work elements. 

The USAGE shall appoint a Site Manager who will serve as a point of contact for the EPA RPM. 
The Site Manager shall contact the EPA RPM at least weekly to provide project updates, in 
addition to the monthly electronic reporting requirement specified in the terms and conditions of 
this IA. All remedial action activities shall be coordinated with the EPA RPM. 

The USAGE shall provide oversight and monitoring of construction/remedial activities in 
coordination with the EPA RPM to ensure compliance with all contract requirements and 
specifications. In addition, USAC~ will provide weekly updates to the RPM, unless another 
schedule agreeable to EPA is established, to discuss/document construction/remedial progress, 
problems or any other pertinent issues. 

The USAGE shall be responsible for reviewing and commenting on any contractor deliverables. 
The USAGE shall not approve and/or accept any work plans without EPA concurrence. 

The USAGE shall be responsible for developing, updating and implementing site specific plans 
such as the Site Management Plan (in accordance with New Jersey State requirements), the 
Health and Safety Plan, the Sampling and Analysis Plan, and the Construction Management Plan, 
as necessary and in accordance with EPA's latest guidance documents and applicable Federal, 
state and local regulations. The USAGE shall be responsible for ensuring contractor plans in the 
above areas meet project needs and are completed and conducted in accordance with EPA's 
latest guidance documents and applicable Federal, state and local regulations. 

The USAGE shall provide for disposal of all wastes in accordance with local, State, and Federal 
regulations. 

If the USAGE determines that additional data is necessary to complete the RA, the USAGE shall, 
with the concurrence of the EPA RPM, arrange for the collection of this data. 

The USAGE shall follow the EPA Region 2 Field and Analytical Services Technical Advisory 
Committee (FASTAC) procedures. For all non-time critical data collection projects, EPA Region 
2 requires that a sequential decision tree for procuring Superfund analytical services be followed, 
which includes: 

• Tier 1: EPA Region 2 DESA laboratory (with ESATsupport) 
• Tier 2: National Analytical Services Contract Laboratories (CLP and Non-RAS) 
• Tier 3: Region Specific Analytical Services (SAS) Contract laboratories 
• Tier 4: Contractor, IA and Field Contractor Subcontract laboratories 

The USAGE shall follow the FASTAC strategy unless written direction is provided by the Chief of 
the New Jersey Remediation Branch to deviate from the FASTAC strategy. This letter shall be 
submitted to the RSCC along with the sample booking request form. 

The USAGE shall provide electronic submittal of sampling data in accordance with EPA Region 
2 policies, guidelines, and formats. 
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The USAGE shall be responsible for reviewing RA deliverables to ensure that the remedial 

activities/performance goals and standards are being met. Copies of these deliverables must be 

provided to the EPA RPM. 

The USAGE shall provide other support, as directed by EPA, such as technical assistance to 

include permit compliance, sampling and monitoring, community relations, etc. 

The USAGE shall be responsible for conducting a pre-final inspection and preparing a Corrective 

Action Plan as necessary. 

The USAGE shall be responsible for conducting final inspection and certification of the completed 

remedial action in coordination with the EPA RPM. 

The USAGE shall provide for operations and maintenance of the remedy for a period of up to but 

no more than 18 months in accordance with 40 CFR Section 300.435, the RD/RA Handbook 

OSWER 9355.0-04B, EPA 540/R-95/059, June 1995, and all other guidance used by EPA in 

conducting the RA. 

The USAGE shall provide for dismantling, packing-up, and moving off-site any temporary facilities 

or equipment used during the course of the RA. 

The USAGE shall be responsible for submitting a Remedial Action Report (RAR) complete with 

all backup documentation in accordance with EPA's latest guidance documents. 

OTHER REQUIREMENTS 

The EPA RPM shall be notified at least sixty days in advance of reaching 75 ahd 100 percent 

expenditure of the total approved IA budget. 

The USAGE shall submit monthly progress reports in an electronic format to the EPA RPM and 

Project Officer, which summarize the following: sampling data results, activities underway during 

the monthly period, activities scheduled, progress of work, and any outstanding problems or 

concerns. A monthly cost report shall also be provided to EPA. 

The USAGE shall use technologies and practices that are sustainable in accordance with EPA 

Region 2 Clean and Green policy (March 2012) or most current version found at 

https :/ /www.epa.gov/ greenercleanu ps/regional-and-state-implementation-greener-cleanups. At 

the direction of the EPA RPM or EPA Project Officer, the USAGE shall incorporate requirements 

for the appropriate practices into the terms of its contracts consistent with the EPA Region 2 Clean 

and Green policy. The USAGE shall report monthly on the use of these technologies and 

practices, including the associated quantities of materials reduced, reused, or recycled as a direct 

result of these practices, for all remedial activities conducted under this IA within its monthly status 

report submission. 

The USAGE shall comply with EPA Directive OSWER 9335.5-24 which states that when it is 

estimated that the RA cost plus the cost of L TRA for a project will be less than $25,000,000, a VE 

screen should be conducted; if that VE screen finds that a VE study is warranted, the study should 

then be conducted. A full VE study should always be conducted for projects (or phases of projects) 

where the combined life cycle cost is estimated to be $25,000,000 or more. 
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The USAGE shall be responsible for maintaining all technical and financial records associated 
with this IA. 

At the completion of this IA, the USAGE shall perform all necessary closeout activities as specified 
in the IA. The closeout activities may include closing out any contracts, indexing and consolidating 
project records and files as required above, and providing a technical and financial closeout report 
to EPA. 

Project Organization 

The EPA RPM for this project is: 

Diego Garcia 
U.S. Environmental Protection Agency - Region II 
290 Broadway - 19th Floor 
New York, NY 10007-1866 
(212) 637-4947 
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Administrative Conditions 

USAGE Superfund lnteragency Agreement Standard Terms and Conditions (HQUSACE and HQEPA 

OGG approved on 04/19/2017) 

1. The U.S. Army Corps of Engineers (USACE) and the U.S. Environmental Protection Agency 
(EPA) agree that the following standard terms and conditions will be incorporated into and 
become a part of the Superfund lnteragency Agreement (Superfund IA). This Superfund IA is also 

subject to and incorporates the terms of the Memorandum of Agreement between EPA and 
USACE for the USACE Execution of Superfund Work under P.L. 96-510, the Comprehensive 

Environmental Response, Compensation, and Liability Act of 1980, as Amended (Superfund 

MOA) dated December 1, 2016. In case of conflict between the terms of the Superfund MOA and 

this Superfund IA, the terms of the Superfund MOA shall govern. 

2. lnteragency Agreement Modification or Renewal. 

a. USACE will review this Superfund IA on regular intervals required by Department of 
Defense (DoD) Directives or Instructions, or any other governing laws or regulations, to 

ensure the scope and finances are adequate, and to comply with any new requirements for 
interagency support agreements. These reviews will be documented in the USACE project 

file. 

b. This Superfund IA must be renewed or terminated within a period of no longer than seven 

(7) years (EPA duration policy), unless an EPA duration waiver is granted. In the event a 
Superfund IA duration waiver is granted, the Superfund IA must be renewed or terminated 

either nine (9) years (Department of Defense duration policy) from the date of Superfund MOA 

(December 1, 2016) or effective date of this Superfund IA, whichever is later. A renewal may 

take the form of a modification to the Superfund IA if renewal provisions are included and both 
agencies agree to and execute the modification. 

3. Termination Provision. EPA or USACE may terminate work under the Superfund IA with written 

notice to the other agency. EPA and USACE will have up to ninety (90) days after this notice to 
mutually agree to a date for the termination of the Superfund IA, which date may be no less than 

180 days if the Statement of Work of this Superfund IA includes work that is performed under a 
contract issued by USACE and/or involves field work and the application of resources that must 

be significantly modified by USACE. In the event that either Agency chooses to terminate this 

Superfund IA, the terms of the Superfund MOA and this Superfund IA will govern which EPA and 

USACE obligations will survive the date of termination (e.g. funding liabilities, assistance with 

claims, records retention and accounting reporting). Additionally, the termination notice will outline 

mutually agreed upon obligations that will end (e.g., additional work at a specific point, and no 

new work). 

a. If EPA terminates the Superfund IA, the USACE is authorized to collect costs incurred 
prior to the termination date of the Superfund IA plus termination costs, up to the total 
payment amount provided for under the agreement and subject to the terms of the Superfund 
MOA regarding funding obligations that survive the termination. 

b. Sufficient Progress. EPA expressly reserves the right to terminate this Superfund IA for 
failure to make sufficient progress so as to reasonably ensur"e completion of the project within 

the project period, including any extensions. EPA will measure sufficient progress by 
examining the performance required under the Statement of Work, the time remaining for 
performance, and/or the availability of funds necessary to complete performance. In 
exercising this right to terminate, EPA will follow the procedures for terminating the Superfund 

IA provided in these Special Terms and Conditions. 



4. Financial Management and Recordkeeping. USAGE agrees to meet the site-specific financial 
management and recordkeeping responsibilities contained in EPA's "Superfund Financial 

Management and Recordkeeping Guidance for Federal Agencies", (January 1989), except to the 

extent it is inconsistent with the Corps of Engineers Financial Management System and USAGE 
governing regulations or the Department of Defense Financial Management Regulation, DoD 
7000.14-R. . 

5. Cost Documentation Requirements. EPA, acting as manager of the Hazardous Substances 
Superfund, requires current information on CERCLA response actions and related obligations of 

CERCLA funds for these actions. In addition, CERCLA, as amended, authorizes EPA to recover 
from responsible parties all government costs incurred during a response action. In order to help 

assure oversight and successful recovery of CERCLA funds, both USAGE and EPA have 

responsibilities under this agreement. The USAGE accounting system reports must be supported 

by site - and activity-specific cost documentation. The USACE will organize and retain in a site file 

documentation of costs by site and activity (e.g. vouchers, billing statements, evidence of 
payment, audit reports) as follows: · · 

a. Direct Costs 

Payroll - timesheets or timecards to support hours charged to a particular site, including 
the signature of the employee and/or the employee's supervisor. 

Travel - travel authorizations (including purpose of trip), local travel vouchers, traveler's 

rei'mbursement vouchers, carrier bills (including airline tickets), government owned 
vehicle bills, appropriate receipts for hotel, car rental, etc., proof of payment. Proof of 
payment is satisfied by providing a copy of the accomplished Standard Form (Si=) 1166 

"Voucher and Schedule of Payment" or equivalent. 

Contractor Services - copies of contracts, requests for proposals (RFPs), detailed 
evaluations of contractor bids, contractor invoices, USAGE project officer approvals of 
invoices, and proof of payment. Proof of payment is satisfied by providing a copy of the 

accomplished SF 1166 or equivalent. 

Supplies and Equipment - EPA authorizations to purchase non-expendable property of 

$1,000 or more, vendor invoices, proof of payment, and hourly records of equipment use, 

when applicable. 

Any other direct costs not included in the above categories. 

b. Indirect Costs 

If indirect costs are not calculated by the USACE accounting system, a worksheet 
showing calculations of indirect costs charged to a site will be retained by the USACE. 

Under this Superfund IA, the USAGE certifies: 1) that any indirect costs included in 
billings to EPA represent, in accordance with GAO principles, indirect costs that would not 
have been otherwise incurred by the USAGE, or 2) that explicit Congressional authority 

exists for charging other than incremental costs of performance. 

6. Reporting Requirements 

a. EPA regions and staff who are developing the Superfund IA should consider the 
anticipated project scope, schedule and costs, and discuss with the performing agency the 

appropriate level of detail for monthly reports, and agree on the content and format. EPA will 

use these reports as a tool to monitor site activities. 



b. The USAGE will provide monthly progress reports to the EPA Project Officer and to the 

EPA Remedial Project Manager (RPM). The format and contents for monthly progress reports 

will follow recommendations provided in EPA's March 2008 OSRTI guidance memorandum 

entitled: "Monthly Project Reporting for Superfund lnteragency Agreements to the U.S. Army 

Corps of Engineers". The monthly progress reports should minimally contain the following: 

i. A cover letter which includes the Site name and IA Number. 
ii. Summary of work performed for current period. 
iii. Estimate of the percentage of the project completed. 
iv. Accounting of funds expended during the reporting period and on the 

project to date, which includes budget category cost breakdown. 
v. Summaries of all change orders and claims made on contracts during the 

reporting period. 
vi. Summaries of all contacts with representatives of the local community, 

public interest groups, or State government during the reporting period. 

vii. Summaries of all problems or potential problems encountering during the 

reporting period. 
viii. Projected work for the next reporting period. 
ix. Copy of the SF 1080 billings statement clearly marked "copy". 

c. The USAGE will submit a complet~ and signed Request for Reimbursement (SF-1080) to 

the EPA Financial Management Center, Cincinnati (CFMC), containing, as appropriate, 

USAGE cost by budget category identified by site, site-specific account number, and IA 

number. The USAGE will follow the procedures contained in EPA's OERR Directive, 

Memorandum 9295.2-04 entitled "EPA/U.S. Army Corps of Engineers Payment Process, 

Direct Cite Revised Reimbursement Methods" (available at the following website: 

https://semspub.epa.gov/work/HQ/174048.pdf). Upon receipt of the USAGE certified bills, 

CFMC processes payment to USAGE. Payment will be made within 5 days of receipt and 

without certification by the EPA Regional Program Office except for final billings. The USAGE 

Project Manager will provide one copy of the SF 1080 billings clearly marked "copy" with the 

monthly status report to the EPA Project Officer and one copy to the EPA RPM. If EPA detects 

any apparent discrepancies with. the payment request, the problem should be discussed and 

resolved with the USAGE Project Manager. Any changes required to subsequent payment 

requests will be documented in a memorandum from the EPA Project Officer to the USAGE 

Project Manager. 

7. Cost Recovery. In the event of a contemplated cost recovery action, the USAGE will provide to 

EPA or the Department of Justice (DOJ) a cost documentation package detailing site-specific 

costs and including copies of the backup documentation. In some cases, these requests from 

EPA or DOJ may require that this documentation be provided in less than thirty days. If additional 

time is required to comply with a request, the USAGE will negotiate with EPA or DOJ a schedule 

for responding. The USAGE will provide EPA with a contact for obtaining necessary site-specific 

accounting information and documentation. 

8. Record Retention Requirements. The USAGE will retain the documents described in these 

"Standard Terms and Conditions" for a minimum of thirty (30) years after submission of a final SF 

1080 for a site or sites, after which USAGE must notify the authorized EPA official before 

disposing of any of the records. After receipt of this notice, EPA may request that the records be 

transferred to the EPA or submitted to a designated Federal Records Center for retention as an 

EPA record. USAGE will provide the records to EPA or the Federal Records Center if requested 

by EPA, or may manage the records in accordance with USAGE and/or Army records 

management requirements, including disposal as appropriate, if EPA does not request the 

transfer of the records as provided herein. The USAGE will require all contractors entering into 

cost reimbursable type contracts to establish and maintain cost documentation as described 

above. 



9. Audits. 

a. Superfund cost documentation information must be available for audit or verification upon 
request of authorized auditing agencies. 

b. If an audit determines that any direct or indirect costs charged to EPA by the USACE are 
not within the scope of the Superfund IA, the USACE will notify EPA immediately following the 
release of the audit. 

10. Final Inspection and Certification. The EPA RPM and Project Officer will participate in the final 
project inspection, as deemed necessary, to ensure all activities identified in the statement of 
work have been implemented. At project completion, the EPA RPM and Project Officer will review 

the final monthly and financial reports provided by USACE. If appropriate, EPA will initiate the 
closeout process. 

11. Financial Closeout. Within six (6) months after completion of the projects/activities within the 

scope of the Superfund IA, the USACE will send a letter to the EPA RPM and Project Officer 
stating that the project has been completed and provide a financial summary including: 

the total amount of the funds utilized 
the amount of excess funds, if any; and 
a summary of any pending fiscal needs for follow on actions related to the Superfund IA 
such as records holdings or audits, and claims or liabilities that are known at the time. 

EPA and USACE will agree upon the amount to be deobligated and returned to EPA and, if needed, 

any funds that will remain on the IA for follow on actions known at the time of the closeout. The terms 

of the MOA will govern financial responsibilities of the EPA for costs incurred by USACE related to the 

Superfund IA after closeout. 

12. Other EPA Involvement. 

a. If the Direct Fund Cite Method applies, payment by EPA to USACE contractors is 
contingent upon receipt of a USACE certified payment request. Reimbursement to USACE for 

in-house costs is contingent upon receipt of a USACE certified reimbursement request (SF 
1080). 

b. If the Direct Fund Cite Method does not apply, reimbursement to USACE for all costs 

(contract and in-house) in contingent upon receipt of a USACE certified reimbursement 
request (SF 1080). 

c. Final project payments for specific contracts and in-house costs should be reviewed by 
the EPA RPM and Project Officer. If EPA questions any cost incurred by USACE, the terms of 
the MOA shall govern EPA's obligation to pay, as long as the payment is for costs that are 

within the scope of the Superfund IA. 

13. Procurement. If this Superfund IA includes assisted acquisitions, EPA will coordinate with the 
performing agency prior to issuance of a contract solicitation, request for proposals under an 

existing contract or issuing a task order under an existing contract, to ensure that any applicable 

agency-specific terms and conditions are incorporated into the contract and that the statement of 

work is within the scope of this Superfund IA. 

14. Equipment Inventory and Disposition. All property acquired under the Superfund IA shall be 
owned by the United States and under the accountability of the EPA. 



a. The USAGE will provide a final inventory of property acquired by or furnished to USAGE 
contractors with EPA funds, one month prior to the end of the USAGE contract, describing the 
condition of each item. The USAGE will require all contractors to provide a final inventory of 
property prior to their final contract payment. If the duration of the project is greater than one 
year, USAGE will provide an annual inventory of all property acquired by or furnished to 
USAGE contractors with EPA funds. 

b. If the property is no longer needed for the project or upon termination of the Superfund IA, 
EPA will provide the USAGE with property disposition instructions and receive fair-market 
value for any property disposed of or used for non-Superfund activities. The costs incurred by 
USAGE related to disposition of this property will be reimbursed by EPA. · 

15. Minority Business Utilization. In accordance with Public Law 102-389, EPA's policy requires, to 
the fullest extent possible, that at least 8% of its overall Federal funding for prime and 
subcontracts awarded in support of authorized programs be awarded to business concerns or 
other organizations owned or controlled by socially and economically disadvantaged individuals, 
including historically black colleges and women. In accordance with CERCLA, Public Law 99-499, 
Section 105, any Federal agency awarding contracts, grants, or cooperative agreements utilizing 
Superfund monies shall consider the availability of minority contractors for participation in 
contracts. This includes, but is not limited to: contracts, subcontracts, SBA 8(a) awards and any 
subagreements. 

Consistent with the above statutes and policy, the USAGE agrees, in awarding contracts under 
this Superfund IA, to comply with the utilization requirements for Minority Business Enterprises 
(MBEs) and Women's Business Enterprises (WBEs) set forth herein, to the extent consistent with 
requirements that apply to USAGE Contracting Officers. USAGE also agrees to comply with the 
Small Business Act, 15 U.S.C. 631 et seq., and the annual small business goals it negotiated with 
the Small Business Administration (SBA). All reporting on MBE/WBE and small business 
accomplishments will be made through the existing Federal contracting reporting mechanism, 
currently the "Federal Procurement Data System - Next Generation" (FPDS-NG), which is 
available at https://www.fpds.gov/fpdsng ems/. 

16. Project Specific Conditions. 

a. The USAGE will invite, with reasonable notice, the EPA RPM to participate in contractor 
meetings in which the scope of the project and/or progress is discussed. 

b. The USAGE will invite the EPA RPM to participate in the contractor selection process, as 
appropriate, and in compliance with applicable laws and regulations. The EPA RPM will 
comply with all applicable requirements concerning a contractor selection process. 

c. The USAGE will have final authority for contract bids, shop drawings and contract 
modifications that may occur/be prepared during the course of the contract (within 
contingency fund limitations). 

d. The USAGE Project Manager will regularly brief the EPA RPM on the current status of the 
project. Briefings will be monthly, unless a different frequency is mutually agreed upon by 
both project managers. Emphasis will be placed on project budget, expenditure rates, and 
schedule. 

e. The USAGE personnel and its contractors will have the appropriate safety training and be 
involved as appropriate in a medical monitoring program as specified in 29 CFR Part 1910 
and 51 CFR 45663-45675. 



f. All project deliverables will be reviewed by appropriate USACE and EPA RPM and 
Project Officer within 30 days unless a different frequency is mutually agreed upon by both 
USAGE and EPA. Shortened time frames may be appropriate in cases of expedited 
schedules. 

g. Upon request, the USAGE will, in a timely manner, submit to the EPA RPM and Project 
Officer all final negotiated contracts and contract modifications with budget information. 

h. Under situations where private contractors or subcontractors who are attempting to 
contract or are under contract with USAGE under this Superfund IA have Claimed some 
information as Confidential Business Information (CBI) or subject to the Trade Secrets Act or 
otherwise privileged or confidential, USACE will ensure that such private contractors or 
subcontractors mark the information as CBI or similar claim of confidentiality. The USAGE will 
then inform EPA immediately in writing when such a claim has been received. The USACE 
Contracting Officer will determine if the contractor's claim of confidentiality is recognizable for 
Federal purposes. EPA may submit their views on this matter to the Contracting Officer for 
consideration. If USAGE or EPA receives a request for the release of information claimed to 
be confidential, including a request under the Freedom of Information Act, USAGE will apply 
its regulations and procedures for determining if the information can be released, including 
notifying the contractor or subcontractor as appropriate. EPA will transfer any requests for 
release of such information to USAGE for determination, unless the information was required 
to be.officially submitted directly to EPA, in which case the authority to render a decision on 
the release of the information will reside with EPA officials. · 

i. If the EPA RPM or Project Officer changes during the period of performance of the 
Superfund IA, EPA will notify USAGE and submit a Superfund IA amendment with the new 
information as soon as possible after the change occurs. 

On an annual basis, EPA will conduct a performance feedback survey, fully coordinated with 
USAGE, to assess work assigned to USACE through the Superfund IA during the calendar 
year. The purpose of this feedback survey is to assess the performance of USACE in carrying 
out assigned Superfund work during the calendar year. The survey includes survey questions 
that would be filled out by the RPM regarding USACE performance under the Superfund IA. 

17. Resolution of Disagreements. Any disputes between EPA and USACE regarding any activities 
conducted under this Superfund IA shall be governed by the terms of the Superfund MOA. 

18. Quality Assurance. If this Superfund IA involves the collection, generation, or use of 
environmental data or information, then a Quality Management Plan (QMP) and a plan that 
complies with the Uniform Federal Policy for Quality Assurance Project Plans (UFP-QAPP) must 
be developed and used in accordance with existing Regional and National Program Office QA 
policies, guidelines, SOPs, etc. Within these broad QM/QA guidelines, specific requirements for a 
given project will be detailed in the Statement of Work (SOW) as an attachment to each 
Superfund IA. If mutually agreed, QMPs may address multiple projects and be submitted 
periodically, rather than project specifically. The USACE is responsible for reviewing and 
approving any contractor work for consistency with these QA requirements. Any guidance 
referenced herein will be superseded by updates or new Requirements/Guidance as they become 
available. EPA may perform periodic Quality System and/or project related assessments. The 
most recent QMP and QAPP Guidance and Requirements can be found at: 
https://www.epa.gov/quality. 

19. Lab Certification Requirements. It is required that any environmental laboratory utilized by the 
USACE shall be currently certified or accredited for the matrix and analysis which are to be 



conducted for any work performed pursuant to this Superfund IA, by one of the following 

accreditation/certification programs: National Environmental Laboratory Accreditation Program 
(NELAP), American Association for Laboratory Accreditation (AALA), a current certification issued 

by a program conducted, or approved, by a State and acceptable to EPA, or the contracted 

laboratory is currently participating in the EPA Contract Laboratory Program. 

20. Electronic Data Deliverables; USACE will provide electronic submittal of sampling and geologic 

data in accordance with the EPA Region policies, guidelines, and formats. The USACE is 
responsible for reviewing and approving any USACE contractor work for consistency with 
Regional Electronic Data Deliverable (EDD) requirements. The Region's EDD Guidance and 

Requirements includes instruction manuals and data submission and validation files. The most 

recent EDD Guidance and Requirements can be found at: 
https://wcms.epa.gov/superfund/region-2-supetfund-electronic-data-submission. 

21. Green Remediation Requirements. The USACE shall use technologies and practices that are 
sustainable in accordance with EPA Region Clean and Green policies found at 
https :I IWIN'N. epa. gov/ greener cl ea nups/reqi onal-and-state-i m pl em en tati on-greener -cleanups. At 

the direction of the EPA RPM or EPA Project Officer, the USACE shall incorporate requirements 
for the appropriate practices into the terms of its contracts consistent with the EPA Regional 

Clean and Green policy. The USACE shall report on the use of these technologies and practices, 

including the associated quantities of materials reduced, reused, or recycled as a direct result of 

these practices, for all remedial activities conducted under this Superfund IA within an agreed 

upon format and frequency (for example, in the monthly status report submission). 

22. Restrictions on FY 12 and Later Funding for Corporations with Unpaid Federal Tax Liabilities 
and Felony Convictions (for funds-out awards with funds in procurement/assistance). This 

Superfund IA obligates and transfers or advances EPA funds appropriated under Public Law 
113-235 (the Consolidated and Further Continuing Appropriations Act, 2015) or previous 

Appropriation Acts (including FY 12, FY 13, and FY 14). These Acts provide that none of the funds 

made available may be used to enter into a contract, memorandum of understanding, or 
cooperative agreement with, make a grant to, or provide a loan or loan guarantee to any 

corporation that: 

a. Was convicted of a Felony criminal violation under any Federal law within the preceding 
24 months, where the awarding agency is aware of the conviction, unless the agency has 

considered suspension or debarment of the corporation and has made a determination that 
this further action is not necessary to protect the interests of the Government; or, 

b. Has any unpaid Federal tax liability that has been assessed, for which all judicial and 

administrative remedies have been exhausted or have lapsed, and that is not being paid in a 
timely manner pursuant to an agreement with the authority responsible for collecting the tax 

liability, where the awarding agency is aware of the unpaid tax liability, unless the agency has 

considered suspension or debarment of the corporation and made a determination that this 
further action is not necessary to protect the interests of the Government. 

Accordingly, by accepting the award of this Superfund IA, the USACE agrees that it will comply 
with and implement these prohibitions for any contract, assistance agreement, loan, loan 

guarantee or other instrument with any corporation that will be funded with funds provided under 
this Superfund IA. Non-compliance with these provisions may implicate the Antideficiency Act. 

The USACE will forward to the EPA, within 45 days, any determination and documentation 
supporting a contract award where suspension and debarment are considered by the USACE. 

23. Inherently Governmental. In accordance with FAR 7.503(c)&(d), funding provided by EPA and 

placed on service contracts cannot be used for project(s) which would constitute inherently 
governmental functions. In addition, the USACE shall not utilize EPA funds on USACE service 

contracts for any contractor activities to be performed that are inherently governmental, exempt 



from private sector performance, or that are so closely associated as to approach inherently 
governmental because of the nature of the function, the manner in which the contractor performs 
the contract, or the manner in which the Government administers contractor performance. 

Programmatic Conditions 

See above. 
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